
Proposed Completion Dates for Significant Deficiencies:  

 

April 2014 through August 2014 

 *South Well 
 *North Well  
 *Well 3 
 *Well 4 
 *Batch Plant West  
 
 
 
April 2014 through October 2014 
 
 *K-2 
 *K-3 
 *K-4 
 *K-5 
 *K-6 
 
With delays with construction of building getting equipment for the wells and well testing, I would like 
to have extended dates for these wells.  


